

## 11.2 Pae Tawhiti Rangitikei Beyond: Project Update

**Author:** Katrina Gray, Senior Strategic Planner

**Authoriser:** Carol Gordon, Group Manager - Democracy & Planning

### 1. Reason for Report

- 1.1 To provide an update on the Pae Tawhiti Rangitikei Beyond project.

### 2. Project Overview

- 2.1 The Pae Tawhiti Rangitikei Beyond project is the development of a spatial plan for the district. It will provide a spatial roadmap for how the Rangitikei will prosper to 2050 and beyond by:



- Providing clear objectives/outcomes for future land use and growth.
- Guiding infrastructure investment decisions and enable targeted future proofing.
- Reflecting community cultural, economic, environmental and social values and priorities.
- Informing and shaping the District Plan Review and Council's other plans and strategies.
- Building confidence and identifying potential for industrial, commercial, and residential development.
- Achieving intergenerational equity and sustainable environmental development.










- 2.2 An Advisory Group has been established which consists of Elected Members and Te Roopuu Ahi Kaa members to assist with the strategic direction setting for the document. The Group's members are Chris Shenton, Cr Tracey Hiroa, His Worship the Mayor Andy Watson, Cr Fi Dalgety, Cr Angus Gordon, Cr Gill Duncan.

### 3. Project Schedule

Project Stage / Phase	Timeline
Background research / technical assessment	Now – December 2021
Develop Discussion Document	August 2021 – January 2022
Community Engagement	March – April 2022
Develop Draft Spatial Plan	April – July 2022
Community Consultation	July 2022
Adoption	September 2022

## 4. Project Updates

Metric	Trend	Comment
Schedule		Increasing possibility of project delays.
Risk		No significant risks identified.
Update from Advisory Group meetings		<p>One Advisory Group meeting was held during this reporting period:</p> <p><b>Advisory Group Meeting #7</b></p> <ul style="list-style-type: none"> <li>Community engagement results and strategic directions.</li> </ul> <p>Advisory Group meetings held during the <i>previous</i> reporting periods included:</p> <p><b>Advisory Group Meeting #1</b></p> <ul style="list-style-type: none"> <li>Purpose. Project naming. The Advisory Group agreed with 'Pae Tawhiti Rangitikei Beyond' as the project name.</li> </ul> <p><b>Advisory Group Meeting #2</b></p> <ul style="list-style-type: none"> <li>Identification of issues and opportunities facing our communities.</li> <li>Developing project vision and values.</li> <li>Rural environment outcomes.</li> </ul> <p><b>Advisory Group Meeting #3A and #3B</b></p> <ul style="list-style-type: none"> <li>Residential / Rural Living environment.</li> </ul> <p><b>Advisory Group Meeting #4</b></p> <ul style="list-style-type: none"> <li>Nature Networks</li> <li>Transport Networks</li> </ul> <p><b>Advisory Group Meeting #5</b></p> <ul style="list-style-type: none"> <li>Business Environments – retail, commercial, industrial.</li> </ul> <p><b>Advisory Group Meeting #6</b></p> <ul style="list-style-type: none"> <li>Discussion document and community engagement.</li> </ul>
Tasks completed March - May		<ul style="list-style-type: none"> <li>Develop and finalise discussion document and materials for engagement.</li> <li>Community engagement – 6 weeks.</li> <li>Business survey complete.</li> <li>Being analysis of community engagement. A summary of key themes raised through community engagement will be provided at a future Council meeting. <ul style="list-style-type: none"> <li>373 ideas on the interactive map</li> <li>Just over 200 township survey responses.</li> </ul> </li> </ul>
Tasks forecast June / July		<ul style="list-style-type: none"> <li>Finalise community engagement results.</li> <li>Develop draft spatial plan document.</li> <li>Planning for community consultation.</li> </ul>

Legend			
Completion Date not affected. No major risks identified.	Unchanged 	Risk increasing towards Amber 	Risk decreasing away from Amber 
Up to three months delay to completion date. Major risk identified.	Unchanged 	Risk increasing towards Red 	Risk decreasing away from Red 
More than three months delay to completion date <u>or</u> critical date at risk. Critical risk identified that could impact on delivery of the project.	Unchanged 	Risk increasing 	Risk decreasing 

### Recommendation

That the report 'Pae Tawhiti Rangitikei Beyond: Project Update' be received.

## 12 Discussion Items

Nil