

11.1 Pae Tawhiti Rangitīkei Beyond: Project Update

Author: Katrina Gray, Senior Strategic Planner

Authoriser: Carol Gordon, Group Manager - Democracy & Planning

1. Reason for Report

1.1 To provide an update on the Pae Tawhiti Rangitīkei Beyond project.

2. Project Overview

2.1 The Pae Tawhiti Rangitīkei Beyond project is the development of a spatial plan for the district. It will provide a spatial roadmap for how the Rangitīkei will prosper to 2050 and beyond by:



- Providing clear objectives/outcomes for future land use and growth.
- Guiding infrastructure investment decisions and enable targeted future proofing.
- Reflecting community cultural, economic, environmental and social values and priorities.
- Informing and shaping the District Plan Review and Council’s other plans and strategies.
- Building confidence and identifying potential for industrial, commercial, and residential development.
- Achieving intergenerational equity and sustainable environmental development.










2.2 An Advisory Group has been established which consists of Elected Members and Te Roopuu Ahi Kaa members to assist with the strategic direction setting for the document. The Group’s members are Chris Shenton, Cr Tracey Hiroa, His Worship the Mayor Andy Watson, Cr Fi Dalgety, Cr Angus Gordon, Cr Gill Duncan, Cr Waru Panapa.

3. Project Schedule

Project Stage / Phase	Timeline
Background research / technical assessment	Now – December 2021
Develop Discussion Document	August 2021 – January 2022
Community Engagement	February – March 2022
Develop Draft Spatial Plan	April – May 2022
Community Consultation	June 2022
Adoption	August 2022

4. Project Updates

Metric	Trend	Comment
Schedule		No major delays to project schedule.
Risk		No major risks identified.
Update from Advisory Group meetings		<p>Three Advisory Group meetings were held during this reporting period:</p> <p>Advisory Group Meeting #3A and #3B</p> <ul style="list-style-type: none"> Residential / Rural Living environment. <p>Advisory Group Meeting #4</p> <ul style="list-style-type: none"> Nature Networks Transport Networks <p>Advisory Group meetings held during the previous reporting periods included:</p> <p>Advisory Group Meeting #1</p> <ul style="list-style-type: none"> Purpose. Project naming. The Advisory Group agreed with 'Pae Tawhiti Rangitikei Beyond' as the project name. <p>Advisory Group Meeting #2</p> <ul style="list-style-type: none"> Identification of issues and opportunities facing our communities. Developing project vision and values. Rural environment outcomes.
Tasks completed October / November		<ul style="list-style-type: none"> Attendance at the following community meetings: Koitiata Residents Association, Scotts Ferry Beach Community Committee, Marton Community Committee, Bulls Community Committee, Youth Council, Taihape Community Board. Iwi/hapū engagement workshops scheduled for end of November. One workshop scheduled for the northern iwi/hapu and one workshop scheduled for the southern iwi/hapu. Combining with the Destination Management Plan. Drafting discussion document / engagement planning – started. Development of background information for and planning of the Advisory Group meetings. Refined work around future residential growth needs.
Tasks forecast December / January		<ul style="list-style-type: none"> Attend the Hunterville Community Committee meeting. Planning for community engagement – development of discussion document and engagement material. Finalisation of Business Land Assessment. Advisory Group #5 (business environments). Ongoing: Iwi/hapū engagement. Ongoing discussions with stakeholders as required.

Legend			
<p>Completion Date not affected. No major risks identified.</p>	<p>Unchanged </p>	<p>Risk increasing towards Amber </p>	<p>Risk decreasing away from Amber </p>
<p>Up to three months delay to completion date. Major risk identified.</p>	<p>Unchanged </p>	<p>Risk increasing towards Red </p>	<p>Risk decreasing away from Red </p>
<p>More than three months delay to completion date <u>or</u> critical date at risk. Critical risk identified that could impact on delivery of the project.</p>	<p>Unchanged </p>	<p>Risk increasing </p>	<p>Risk decreasing </p>

Attachments

Nil

Recommendation 1

That the report ‘Pae Tawhiti Rangitīkei Beyond: Project Update’ be received.