

		<i>Total (Texturise only)</i> 0 <i>Total (Seal only)</i> 59180							% of Length: 68.6% 100.0% 100.0% 100.0% 14.1% 11.1% 7.1% 0.0% % of Sites: 68.7% 100.0% 100.0% 100.0% 18.3% 13.2% 10.6% 0.0%									28 January 2016
Higgins Ref	Site Name	W	T	S	Start (m)	Finish (m)	Length (m)	Schedule Area (m <sup>2</sup> )	Design Seal Type	Pre-Seal Inspection	Texturising	Post Texturising Sweep	Post Testurising Road Marking	Reseal Date	Post Seal Sweep	Post Seal Road Marking	Completed	Notes
3	BURNSFORD ROAD			✓	5	944	939	4415	G4	6-Jan-16	-	-	-	19-Jan-16	21-Jan-16	-		
4	CANBERRA SQUARE			✓	4	52	48	275	R4/6	6-Jan-16	-	-	-	21-Jan-16	26-Jan-16	27-Jan-16		
5	CANBERRA SQUARE - T			✓	0	54	54	621	R4/6	6-Jan-16	-	-	-	21-Jan-16	26-Jan-16	27-Jan-16		
7	CORSAIR ROW			✓	4	44	40	300	R4/6	6-Jan-16	-	-	-	21-Jan-16	26-Jan-16	27-Jan-16		
9	DALRYMPLES ROAD			✓	4	1560	1556	8600	G4	19-Jan-16	-	-	-	20-Jan-16	22-Jan-16	-		90% 19th Jan, completed 20th Jan, Swept 21st & 22nd Jan
10	DEVON CRESCENT			✓	4	252	248	1711	R4/6	6-Jan-16	-	-	-	21-Jan-16	26-Jan-16	27-Jan-16		
12	FLOWER STREET			✓	14	418	404	3030	R4/6	6-Jan-16	-	-	-	26-Jan-16				Started 22nd Jan, completed 26th Jan, part swept, part marked
16	GORTON STREET			✓	12	305	293	2460	R4/6	6-Jan-16	-	-	-	22-Jan-16	26-Jan-16	27-Jan-16		
19	HAMMOND STREET			✓	10	380	370	3145	R4/6	6-Jan-16	-	-	-	26-Jan-16				
24	HOLLAND CRES.			✓	16	417	401	2957	R4/6	6-Jan-16	-	-	-	22-Jan-16	26-Jan-16	27-Jan-16		
25	HUDSON AVENUE			✓	4	377	373	2611	G5	6-Jan-16	-	-	-	21-Jan-16	26-Jan-16	27-Jan-16		
32	JOHNSON STREET			✓	42	699	657	6274	R4/6	22-Jan-16	-	-	-	27-Jan-16				
37	LAKE ALICE ROAD			✓	2438	3018	580	3480	G5	6-Jan-16	-	-	-	20-Jan-16	22-Jan-16	27-Jan-16		
48	MEADS PLACE			✓	5	68	63	530	T4/6	6-Jan-16	-	-	-	26-Jan-16				
59	NO 7 LINE			✓	12	556	544	3125	G5	6-Jan-16	-	-	-	20-Jan-16	22-Jan-16	27-Jan-16		
60	OLDFIELD PLACE			✓	4	80	76	650	R4/6	6-Jan-16	-	-	-	27-Jan-16				
61	PAIN PLACE			✓	4	115	111	955	R4/6	6-Jan-16	-	-	-	26-Jan-16				
64	PUKEPAPA ROAD EXTN			✓	16	1260	1244	5600	G4	6-Jan-16	-	-	-	20-Jan-16	22-Jan-16	27-Jan-16		
96	VAMPIRE GROVE			✓	4	69	65	306	R4/6	6-Jan-16	-	-	-	21-Jan-16	26-Jan-16	27-Jan-16		
97	VENTURA GROVE			✓	4	115	111	1000	R4/6	6-Jan-16	-	-	-	21-Jan-16	26-Jan-16	27-Jan-16		
102	WALKER CRESCENT			✓	5	153	148	1265	T4/6	6-Jan-16	-	-	-	26-Jan-16				

TABLED DOCUMENT

Tabled at Assets / Infrastructure Committee

On 11 February 2016