

Santoft Domain

Committee

Heather Thorby Chairperson

Paul Geurtjens Deputy Chairperson

Gary Bennett, Julie McCormick, Sandra McCuan, Murray Spring, Andy Watson Mayor, Jane Dunn Councillor.

Vision

To provide a range of Camping and Venue facilities for Tourists, locals and interested groups.

Rationale

Over the last few years there has been a need to provide camping and venue facilities for the increased amount of tourist foot traffic from the beach highway, camper vans and local groups using the Domain as a base including Emergency Response.

Consultation Strategy

All interested parties will be canvassed to obtain the requirements of their specific group to see how we can cater and link them together to produce a friendly usable venue.

Development Strategy.

Stage 1

To continue to clean and clear the site of weeds and any rubbish

Stage 2

To put in stock water well, shift donated rain water tanks on site and run underground power.

Stage 3

To design, call tenders and build purpose built building to cater for cooking, ablutions, sleeping and function meeting room.

Stage 4

Ground development and Landscaping.

These stages may overlap at any one time.

TABLED DOCUMENT

Tabled at Santoft Domain MC
on 1 July 2020